

Homeless Encampment Clean-up Schedule

Date	Day	Location	Intervention
15-Jan-19	Tuesday	PILE REMOVAL:	Pile Removal (PR) / Garbage Cart (GC) OPD accompanies OPW / Date of Closure (DOC)
		1. Wood St. between 24th & 26th St.	
		2. 35th & Peralta St.	
		3. 36th St. & MLK Jr. Way	
		4. 34th St. & Telegraph Ave.	
		5. VA	
		6. E 12th St. & 23rd Ave.	
		7. MLK Jr. Way between Grand & 24th St. / 23rd Street between MLK Jr. Way and San Pablo Ave.	
		8. Webster St. - Under Hwy 880 and 6th/5th St. & Webster	
		9. 77th Ave. near Hawley St.	
		10. 28th St. and Ettie	
		11. 5th St. between Adeline and Market	
		12. E. 8th Street and Alameda Ave. / High St.	
		13. 14th Ave. between E. 33rd & MacArthur	
		14. 5th Ave. & Kirkham St.	
		15. 42nd between MLK Jr. Way & Telegraph Ave.	
16. 45th between MLK Jr. Way & Telegraph Ave.			
16-Jan-19	Wednesday	cont. Pile Removal	
		Harrison St. and Santa Clara Ave.	Clean & clear
17-Jan-19	Thursday	11th and Pine St.	Closure
		Cary and Hale Ave.	Clean & clear
		Coral and Sextus Rd.	Clean & clear
18-Jan-19	Friday	E 7th St. and 29th Ave.	Clean & clear
		47 th Ave. and San Leandro St. @ dead end	Clean & clear
		Bond St. between High St. and 42nd Ave.	Clean & clear
Date	Day	Location	Intervention
22-Jan-19	Tuesday	PILE REMOVAL:	Pile Removal (PR) / Garbage Cart (GC) OPD accompanies OPW / Date of Closure (DOC)
		1. Wood St. between 24th & 26th St.	
		2. 35th & Peralta St.	
		3. 36th St. & MLK Jr. Way	

* The schedule is created in advance and is subject to change at any time with out further notice.

Homeless Encampment Clean-up Schedule

		4. 34th St. & Telegraph Ave.	
		5. VA	
		6. E 12th St. & 23rd Ave.	
		7. MLK Jr. Way between Grand & 24th St. / 23rd Street between MLK Jr. Way and San Pablo Ave.	
		8. Webster St. - Under Hwy 880 and 6th / 5th St. & Webster	
		9. 77th Ave. near Hawley St.	
		10. 28th St. and Ettie	
		11. 5th St. between Adeline and Market	
		12. E. 8th Street and Alameda Ave. / High St.	
		13. 14th Ave. between E. 33rd & MacArthur	
		14. 5th Ave. & Kirkham St.	
		15. Harrison St. and Santa Clara Ave.	
		16. San Pablo and West Grand	
23-Jan-19	Wednesday	cont. PILE REMOVAL	
		Bancroft Way between Bancroft Ave. and International Blvd	Debri Pickup
		E. 8 th Street proper from Alameda to Dead-end	Closure
24-Jan-19	Thursday	34th and Elm St.	Clean & clear
		Beach and Wood St.	Clean & clear
		Market St. between 30th & 31st St.	Clean & clear
		51st between Shafter Ave. & Webster St.	Clean & clear
25-Jan-19	Friday	Mosswood Park	Enforcement of Prior Closure (DOC: 6/26/18)
		Raimondi Park	Debri Pickup

* The schedule is created in advance and is subject to change at any time with out further notice.