

Homeless Encampment Clean-up Schedule

Date	Day	Location	Intervention
25-Feb-20	Tuesday	Crew One	
		East 8th and Alameda Private Lot	Closure
		Crew Two	
		East 8th and Alameda Private Lot	Closure
26-Feb-20	Wednesday	Crew One	
		East 8th and Alameda Private Lot	Closure
		Crew Two	
		East 8th and Alameda Private Lot	Closure
27-Feb-20	Thursday	Crew One	
		Clinton Park - 6th Ave. and E. 12th	Enforcement of prior closure
		Crew Two	
		PILE REMOVAL:	Pile Removal (PR) / Garbage Cart Service (GCS) Porta Potty (PP) / Wash Stations (WS) / Abandoned Auto (AA)
		1. Wood St. between 24th & 26th St.	PR; GCS; PP; WS
		2. 36th St. & MLK Jr. Way	PR; GCS; PP; WS
		3. 34th St. & Telegraph Ave.	PR; GCS; PP; WS
		4. MLK Jr. Way between Grand & 25th St. / 23rd Street between MLK Jr. Way and San Pablo Ave.	PR; GCS; PP; WS
		5. High Street and Bancroft	PR; GCS; PP; WS
		6. 77th Ave. near Hawley St.	PR; GCS; PP; WS
		7. Union Point Park	PR; GCS; PP; WS
		8. 28th St. and Ettie	PR; GCS; PP; WS
		9. 5th St. between Adeline and Market	GCS
		10. 14th Ave. between E. 33rd & MacArthur	PR; GCS; PP; WS
		11. Kirkham St. between 5th St. and 7th St. and 5th St. between Mandela Parkway and Kirkham	PR; GCS; PP; WS
		12. Harrison St. and Santa Clara Ave.	PR; GCS; PP; WS
		13. 1429 Bancroft Way between International and Bancroft Ave.	PR; GCS; PP; WS
		14. Russet and Moorpark St.	PR; GCS
		15. E. 12th St. median between 14th Ave. and 19th Ave.	PR; GCS; PP; WS
16. 45th Street between MLK Jr. Way and Telegraph Ave.	PR; GCS; PP; WS		
17. E. 12th Street and 1st Ave.	PR; GCS; PP; WS		
18. 16th Street and Mandela Pkwy	PR; GCS		
28-Feb-20	Friday	cont. Pile Removal	PR; GCS; PP; WS
Date	Day	Location	Intervention
3-Mar-20	Tuesday	Crew One	
		East 8th Street Cul-de-Sac	Closure/enforcement of prior closure
		Alameda Avenue from E. 8th St. to Home Depot entrance	Closure
		Enforcement of Closure for Private and City Lot	Closure/enforcement of prior closure
		Crew Two	
		29th and Harrison	Closure
E. 10th and 9th	Closure		
4-Mar-20	Wednesday	Crew One	
		East 8th Street Cul-de-Sac, final closure of entire site	Closure/enforcement of prior closure
		Alameda Avenue from E. 8th St. to Home Depot entrance	Closure
		Enforcement of Closure for Private and City Lot	Closure/enforcement of prior closure
		Crew Two	
		International Blvd. between 83rd Ave. and 84th Ave. (west side of the street)	Enforcement of prior closure
83rd Ave. from International Blvd. to A St. both sides of the Street	Enforcement of prior closure		
84th Ave. from International Blvd. to A St. both sides of the Street	Enforcement of prior closure		
5-Mar-20	Thursday	PILE REMOVAL:	Pile Removal (PR) / Garbage Cart Service (GCS) Porta Potty (PP) / Wash Stations (WS) / Abandoned Auto (AA)
		1. Wood St. between 24th & 26th St.	PR; GCS; PP; WS

\* The schedule is created in advance and is subject to change at any time with out further notice.

Homeless Encampment Clean-up Schedule

		2. 36th St. & MLK Jr. Way	PR; GCS; PP; WS
		3. 34th St. & Telegraph Ave.	PR; GCS; PP; WS
		4. MLK Jr. Way between Grand & 25th St. / 23rd Street between MLK Jr. Way and San Pablo Ave.	PR; GCS; PP; WS
		5. High Street and Bancroft	PR; GCS; PP; WS
		6. 77th Ave. near Hawley St.	PR; GCS; PP; WS
		7. Union Point Park	PR; GCS; PP; WS
		8. 28th St. and Ettie	PR; GCS; PP; WS
		9. 5th St. between Adeline and Market	GCS
		10. 14th Ave. between E. 33rd & MacArthur	PR; GCS; PP; WS
		11. Kirkham St. between 5th St. and 7th St. and 5th St. between Mandela Parkway and Kirkham	PR; GCS; PP; WS
		12. Harrison St. and Santa Clara Ave.	PR; GCS; PP; WS
		13. 1429 Bancroft Way between International and Bancroft Ave.	PR; GCS; PP; WS
		14. Russet and Moorpark St.	PR; GCS
		15. E. 12th St. median between 14th Ave. and 19th Ave.	PR; GCS; PP; WS
		16. 45th Street between MLK Jr. Way and Telegraph Ave.	PR; GCS; PP; WS
		17. E. 12th Street and 1st Ave.	PR; GCS; PP; WS
		18. 16th Street and Mandela Pkwy	PR; GCS
6-Mar-20	Friday	cont. Pile Removal	

\* The schedule is created in advance and is subject to change at any time with out further notice.