

CITY OF OAKLAND
2022 HOMELESS ENCAMPMENT CLEAN-UP SCHEDULE

UPCOMING OPERATIONS			
8-Aug-22	Mon	34th & Telegraph	Deep Cleaning
9-Aug-22	Tues	6th & Castro	Deep Cleaning
10-Aug-22	Wed	MLK between 35th & 36th	Deep Cleaning
10-Aug-22	Wed	West between 35th & 36th	Deep Cleaning and Closure (East Side)
11-Aug-22	Thurs	Independent Loop	Deep Cleaning
15-Aug-22	Mon	Wood Street (W. Grand to 26th)	Closure
16-Aug-22	Tues	Wood Street (W. Grand to 26th)	Closure
17-Aug-22	Wed	Wood Street (W. Grand to 26th)	Closure
18-Aug-22	Thurs	Wood Street (W. Grand to 26th)	Closure
WEEKLY GARBAGE REMOVAL (NO CARTS)			
Days	Location		Intervention
Tuesday-Thursday	PILE REMOVAL:		Pile Removal (PR) / Garbage Cart Service (GCS) Porta Potty (PP) / Wash Stations (WS) / Abandoned Auto (AA)
	1. 46th & E12th		PR; GCS; PP; WS
	2. 47th & E12th		PR; GCS
	3. 48th & E12th		PR; GCS; PP; WS
	4. 47th & San Leandro		PR; GCS; PP; WS
	5. 14th & MacArthur		PR; GCS; PP; WS
	6. Alameda ave & Fruitvale		PR; GCS; PP; WS
	7. E8th & Alameda		PR; GCS; PP; WS
	8. E12th Median		PR; GCS
	9. 77th & Hawley		PR; GCS; PP; WS
	10. Independent loop		PR; GCS; PP; WS
	11. 29th & MLK		PR; GCS; PP; WS
	12. 30th & MLK		PR; GCS; PP; WS
	13. Sycamore & Northgate		PR; GCS; PP; WS
	14. 23rd & MLK		PR; GCS
	15. 6th & Alice		PR; GCS; PP; WS
	16. 24th & Union		PR; GCS
	17. 23rd and Brush		PR; GCS
	18. 16th & Mandela		PR; GCS; PP; WS
	19. 34th & Peralta		PR; GCS; PP; WS
	20. 38th & San Pablo		PR; GCS
	21. 5th & Kirkham		PR; GCS; PP; WS
	22. 38th & San Leandro		PR; GCS
	23. 19th & E12th		PR; GCS
	24. 22nd & E12th		PR; GCS; PP; WS
	25. 5th & Harrison / 45th & International		PR; GCS
	26. 99th & Edes		PR; GCS
	27. 54th & San Leandro		PR; GCS
	28. 6200 San Leandro		PR; GCS
	29. 84th & San Leandro		PR; GCS; PP; WS
	30. 92nd & San Leandro		PR; GCS; PP; WS
	31. 67th & Bancroft (all around old ace hardware)		PR; GCS
	32. 8400 Enterprise		PR; GCS
	33. 14th & E. 8th		PR; GCS
	34. Leet Drive		PR; GCS
	35. Peralta Park Drive		PR; GCS; PP; WS
	36. 81st and International		PR; GCS
	37. 5th Ave. between E. 8th St. and Embarcadero		PR; GCS
	38. 45th & International/E12th		PR; GCS; PP; WS
	39. High St & Bancroft		PR; GCS
	40. Mosswood (dog park)		PR; GCS
	41. Bancroft & Hilton/55th		PR; GCS
Friday	CONT. PILE REMOVAL		Pile Removal (PR) / Garbage Cart Service (GCS) Porta Potty (PP) / Wash Stations (WS) / Abandoned Auto (AA)
WEEKLY GARBAGE REMOVAL (CARTS)			
	CONTAINERIZED GARBAGE RUN		
	1. 83rd & International (carts)		PR; GCS
	2. 84th & International (carts)		PR; GCS
	3. Bancroft & High (carts)		PR; GCS
	4. Bancroft way (carts)		PR; GCS
	5. 42nd & E12th (carts)		PR; GCS
	6. 45th & MLK (carts)		PR; GCS
	7. 36th & MLK (carts)		PR; GCS
	8. 28th & Ertie (carts)		PR; GCS
	9. 38th & Manila (carts)		PR; GCS
	10. 35th & Market (carts)		PR; GCS
	11. 35th & West (carts)		PR; GCS
	12. Bishop Floyd Park (carts)		PR; GCS
	13. 34th & Telegraph (carts)		PR; GCS
	14. Driver Plaza (carts)		PR; GCS
	15. 56th & Telegraph (carts)		PR; GCS
	16. Grove Shafter Park (carts)		PR; GCS
	17. Ramandi Park (carts)		PR; GCS
	18. Elmhurst Plaza Tennis Courts (carts)		PR; GCS; PP; WS
	19. Embarcadero & Livingston (carts)		PR; GCS
	20. 96th & International (carts)		PR; GCS
	21. Cypress Memorial Park (carts)		PR; GCS; PP; WS
	22. Pine Knoll Park (carts)		PR; GCS
	23. Veteran Memorial Park (carts)		PR; GCS; PP; WS
	24. 18th and Poplar (carts)		PR; GCS
	25. 34th & Elm (carts)		PR; GCS; PP; WS
	26. Baldwin (carts)		PR; GCS; PP; WS
	27. 3rd and Chester		PR; GCS
	28. Edes and Carev		PR; GCS
	29. Channel Park		PR; GCS
	30. 20th and Willow		PR; GCS; PP; WS
	31. Dover Mini Park		PR; GCS
	32. Snow Park		PR; GCS; PP; WS

* The schedule is created in advance and posted weekly, no later than.

* Information is subject to change at any time without further notice.

* Sites listed can be serviced in any order.

updated 8/8/22