CITY OF OAKLAND 2023 HOMELESS ENCAMPMENT CLEAN-UP SCHEDULE

2023 HOMELESS ENCAMPMENT CLEAN-UP SCHEDULE					
	I-m		OPERATIONS		
3-Oct-23	Tues	Wood St between 17th & 18th	Closure		
3-Oct-23	Tues	Wood St between 18th & 20th	Closure		
4-Oct-23	Wed	Wood St between 17th & 18th	Closure		
4-Oct-23	Wed Thurs	Wood St between 18th & 20th Telegraph Ave between 34th St and 36th St	Closure Deep Clean (West Side) & Closure (East Side)		
5-Oct-23 9-Oct-23	Mon	Alameda Ave from Oakport St to Fruitvale Ave	Deep Lean (West Side) & Closure (East Side) Closure Closure		
9-Oct-23	Mon	E 8th cul de sac	Closure		
9-Oct-23	Mon	City Lot at Alameda - 3801 E 8th St	Closure		
9-Oct-23	Mon	E 8th St and 37th Ave (behind Home Depot)	Closure		
10-Oct-23	Tues	Alameda Ave from Oakport St to Fruitvale Ave	Closure		
10-Oct-23	Tues	E 8th cul de sac	Closure		
10-Oct-23	Tues	City Lot at Alameda - 3801 E 8th St	Closure		
10-Oct-23	Tues	E 8th St and 37th Ave (behind Home Depot)	Closure		
11-Oct-23	Wed	Alameda Ave from Oakport St to Fruitvale Ave	Closure		
11-Oct-23	Wed	E 8th cul de sac City Lot at Alameda - 3801 E 8th St	Closure		
11-Oct-23 11-Oct-23	Wed Wed	E 8th St and 37th Ave (behind Home Depot)	Closure Closure		
12-Oct-23	Thurs	Alameda Ave from Oakport St to Fruitvale Ave	Liosure		
12-Oct-23	Thurs	E 8th cul de sac	Closure		
12-Oct-23	Thurs	City Lot at Alameda - 3801 E 8th St	Closure		
12-Oct-23	Thurs	E 8th St and 37th Ave (behind Home Depot)	Closure		
13-Oct-23	Fri	Alameda Ave from Oakport St to Fruitvale Ave	Closure		
13-Oct-23	Fri	E 8th cul de sac	Closure		
13-Oct-23	Fri	City Lot at Alameda - 3801 E 8th St	Closure		
13-Oct-23	Fri	E 8th St and 37th Ave (behind Home Depot)	Closure		
WEEKLY GARBAGE REMOVAL (NO CARTS)					
Days		Location	Intervention		
Tuesday-Th	ursday	PILE REMOVAL:	Pile Removal (PR) / Garbage Cart Service (GCS) Porta Potty (PP) / Wash Stations (WS) / Abandoned Auto (AA)		
		1. 27th & MLK	PR; GCS PR; GCS		
		2. Ramandi Park 3. 18th & Poplar	PR; GCS PR; GCS		
		3. 18th & Popiar 4. 9th & Pine	PR; GCS		
		5. 29th & MLK	PR: GCS		
		6. 30th & MLK	IN, GCS PR; GCS		
		7. Sycamore & Northgate	PR: GCS		
		8. 23rd & MLK	PR; GCS		
			PR; GCS		
			PR; GCS		
			PR; GCS		
		12. 6th & Castro	PR: GCS		
		13. 5th & Broadway 14. 23rd & Brush	PR; GCS PR; GCS		
			PR; GCS		
			PR: GCS		
		17. 42nd & San Leandro	PR; GCS		
		18. 104th & International	PR; GCS		
		19. 89th & International	PR: GCS		
		20. 68th & Bancroft	PR: GCS		
			PR: GCS		
		22. 47th & E12th	PR; GCS		
		23. 48th & E12th	PR; GCS		
		24. 45th & E12th (towards International)	PR; GCS		
		25. 47th & San Leandro	PR: GCS		
		26. Alameda & Fruitvale	PR; GCS		
		27. E8th & Alameda 28. E12th median	PR: GCS PR: GCS		
		29. 77th & Hawley	IN GCS PR: GCS		
		30. Independent Loop	PR: GCS		
		31. 19th & E12th	PR: GCS		
		32. 22nd & E12th	PR; GCS		
		33. 99th & Edes	PR: GCS		
			PR: GCS PD: .GCS		
		35. Leet Dr 36. 6200 San Leandro	PR; GCS PR; GCS		
		37. 84th & San Leandro	IN. VCS PR: GCS		
		38. 92nd & San Leandro	PR: GCS		
		39. 14th ave & E8th	PR; GCS		
		40. 81st & International	PR: GCS		
		41. 5th ave (E8th to Embarcadero)	PR: GCS		
		42. 42nd & E12th 43. 42nd & MLK	PR: GCS PR: GCS		
			PR: GCS		
		45. 28th & Poplar	PR: GCS		
		46. 72nd & San Leandro	PR; GCS		
Friday	v	CONT. PILE REMOVAL	Pile Removal (PR) / Garbage Cart Service (GCS) Porta Potty (PP) / Wash Stations (WS) / Abandoned Auto (AA)		
		CONTAINERIZED GARBAGE RUN WEEKLY GARBAG	E REMOVAL (CARTS)		
		1. 27th & Northgate	PR; GCS		
		2. 104th & International	I A. GCS PR. GCS		
		3. 14th & MacArthur	PR: GCS		
		4. 84th & International	PR; GCS		
			PR; GCS		
		6. Bancroft wav	PR: GCS		
		7. 45th & MLK	PR: GCS		
		8. 36th & MLK	PR; GCS PR; GCS		
		9. 28th & Ettie 10. 35th & Market (carts)	PR; GCS PR; GCS		
		11. 35th & West (carts)	PR; GCS		
		12. Bishop Floyd Park (carts)	PR: GCS		
		13. 34th & Telegraph (carts)	PR: GCS		
		14. Driver Plaza (carts)	PR; GCS		
		15. 96th & International	PR; GCS		
		16. Cypress Memorial Park	PR; GCS		
		17. Baldwin (dead end)	PR: GCS		
		18. Edes & Cary	PR: GCS		
1		19. 20th & Willow	PR; GCS		

CITY OF OAKLAND 2023 HOMELESS ENCAMPMENT CLEAN-UP SCHEDULE

20. 6th & Alice	PR; GCS
21. 23rd & West	PR; GCS
22. 24th & Union	PR; GCS
23. 5th & Harrison	PR; GCS
24. 16th & Mandela	PR; GCS
25. Grove Shafter Park	PR: GCS
26. 23rd & MLK	PR; GCS

CITY OF OAKLAND 2023 HOMELESS ENCAMPMENT CLEAN-UP SCHEDULE

28. Edes and Carey	PR; GCS	
29. Channel Park	PR; GCS	
30. 20th and Willow	PR; GCS; PP: WS	
31. Dover Mini Park	PR; GCS	
32. Snow Park	PR; GCS; PP; WS	