

Oakland Reimagining Public Safety Task Force Draft Timeline

Date	Deliverable
Week of September 14, 2020	Task Force Kickoff
September 29, 2020	Introduction of Task Force to Joint Meeting of CPAB, the SSOC, and Police Commission. Introduction of Advisory Boards.
September 30, 2020	Task Force Meeting: <ul style="list-style-type: none"> • Informational Presentations
Beginning October 2020	Advisory Boards meet monthly
Ongoing	Community Engagement
October 14, 2020	Task Force Meeting: <ul style="list-style-type: none"> • Additional Informational Presentations • Discussion on the Five Areas of Focus (detailed responses tracked)
October 28, 2020	Task Force Meeting: <ul style="list-style-type: none"> • Discussion on the Five Areas of Focus (detailed responses tracked)
November 11, 2020	Task Force Meeting: <ul style="list-style-type: none"> • Facilitators and Executive Team Present Draft Recommendations from responses to discussion on

	<p>the Five Areas of Focus and information from Advisory Boards</p> <ul style="list-style-type: none"> • Discussion on Draft Recommendations
November 11 – December 9, 2020	Task Force submit any additional recommendations to Facilitators
November 23, 2020	<p>Task Force Meeting:</p> <ul style="list-style-type: none"> • Discussion on Draft Recommendations
December 9, 2020	<p>Task Force Meeting:</p> <ul style="list-style-type: none"> • Discussion on Draft Recommendations
December 16, 2020	<p>Task Force Meeting:</p> <ul style="list-style-type: none"> • Vote on Recommendations
December 21, 2020	Draft Task Force Recommendations report provided to Task Force for feedback
December 30, 2020	<p>Task Force Meeting:</p> <ul style="list-style-type: none"> • Finalization of Draft Task Force Recommendations to be Presented to City Council
January 1 – March 1, 2021	Feedback and input into Draft Report given by community and stakeholders
March 31, 2021	Final Task Force Recommendations Report presented to City Council