


Measure DD (2002), the Oakland Trust for Clean Water and Safe Parks

Project update
March 20, 2023



Completed, last updates given May 2022

Lake Merritt and Channel

1. Lake Merritt Improvement Project/Garden Center & Grande Ave entrance
2. Snow Park/Lakeside Green Street Project
3. Oakland Waterfront Access, Parks, and Cleanup
4. Harbor Master Trail Connection

No updates

1. Estuary Park – Last update February 20, 2023
2. Waterfront Trail at Fruitvale (Fruitvale Bridge Gap Closure) – Last update February 20, 2023
3. Glen Echo Creek Restoration – last update Sept, 2022
4. Creek Restoration of Beaconsfield Branch Sausal Creek – last update May, 2022
5. 7th St Pedestrian Crosswalk – last update February, 2023
6. Acquisitions – last update February 20, 2023
7. Measure DD Coalition Administrative Support Contract *Targeting map updates in winter*

Tide Gate Operations Guidance for the 7th Street Flood Control Facility

- As of 2/15/23, the City is waiting for final comments on the memo from the District and will meet with the District to discuss the memo when District staff are available.
- Comments from the Measure DD Coalition on the memo have been shared with the District.

Lake Merritt Interpretive Signs

A Hot Spot for Birds In the Heart of the City!

Lake Merritt, with its islands and park features such as lawns, trees, and even light poles, offers resting, nesting, and foraging places for resident and migrating birds. The lake provides a refueling stop in spring and fall for migrants traveling along the Pacific Flyway - a major migration route for birds extending from Alaska to Patagonia. Watch for ducklings and fledglings in spring as resident birds safely breed and raise their young here. Seasonal populations increase as different ducks, shorebirds, and songbirds arrive for the winter.

How many birds shown on this sign can you see?
How many different bird calls can you hear?



Double-crested Cormorant
Cormorán de doble cresta
角鸛

Great Blue Heron
Garza Azul
大藍鷺

White Pelican
Pelicano blanco
白鸛

City of Oakland Official Bird
Ave oficial de la Ciudad de Oakland
黑頂夜鷺

Black-crowned Night Heron
Garza Nocturna Corona Negra
黑冠夜赫龍


Un punto de atracción para las aves

¡En el corazón de la Ciudad!

Lake Merritt, con sus islas y características de parque como jardines, árboles e incluso postes de luz, ofrece zonas de descanso, anidación y alimentación para las aves residentes y migratorias. En primavera y otoño, el lago constituye una parada de reabastecimiento para las aves migrantes que viajan por la Ruta del Pacífico norteamericana, una de las principales rutas de migración de aves que se extiende desde Alaska hasta la Patagonia. Observe a los patitos y los polluelos en primavera mientras las aves residentes se reproducen y crían a sus crías aquí de forma segura. Las poblaciones de estación aumentan a medida que diferentes patos, aves costeras y pájaros cantores llegan para pasar el invierno.

¿Cuántas aves puede ver en este cartel?
¿Cuántos cantos de aves diferentes puede oír?

Pacific Flyway
Ruta del Pacífico norteamericana
太平洋候鳥航道



California Least Tern
Charrán menor de California
加州姬燕鷗

Ring-billed Gull
Caviota de Delaware
環嘴鷗



Bufflehead
Porrón coronado
白枕鵝鴨

Eared Grebe
Zampullín cuellinegro
黑頸鵝鴨

Common Goldeneye
Porrón osculado
鱗鴨

賞鳥熱點 就在市區中心!

美麗湖和湖上小島，還有公園內的草地、樹木，甚至是燈桿，都為留鳥和候鳥提供了休息、築巢和覓食的場所。每逢春秋時節，沿著太平洋候鳥航道 (Pacific Flyway) 飛翔的候鳥會在湖畔稍作停留，養精蓄銳 - 這條航道是從阿拉斯加延伸至巴塔哥尼亞的一條主要候鳥遷徙路線。春天是留鳥孵化和哺育後代的季節 - 你可以在這裡看見小鴨和雛鳥的身影。到了冬天，當各種鴨類、岸鳥和鳴禽從天而降時，此地的鳥類數量會呈現季節性的增長。

你能看見這塊標誌上的幾種鳥類?
你能聽見幾種不同鳥叫的聲音?

Great Egret
Garza grande
大白鷺

Snowy Egret
Garcita blanca
雪鷺

Visit the Rotary Nature Center and OaklandCreeks.org.
Visite el Rotary Nature Center y OaklandCreeks.org para obtener más información.
請造訪扶輪自然生態中心 (Rotary Nature Center) 和 OaklandCreeks.org，了解更多資訊。



Lake Merritt Wildlife Refuge




Volunteer Sea voluntario 義工招募 www.OaklandCreeks.org



Lake Merritt Interpretive Signs


- Final signs have been delivered to the City
- View signs at webpage below
- Installation ~April 2023



www.oaklandca.gov/topics/lake-merritt-interpretive-signs

Decomposed Granite (DG) Path Repair

- Site walk with subcontractor completed on 3/14/23.
- Project manager now is waiting to receive a quote.



Lake Merritt Channel Improvements at 10th Street




Lake Merritt Channel at 10th Street

1. US Army Corps of Engineers confirmed and approved on 12/13/22 the wetland delineation as detailed in the report.
2. Ongoing meetings and communications with Army Corps of Engineers, Water Quality Control Board, and California Department of Fish & Wildlife about mitigation and permit compliance requirements to close out.
3. Bid document preparation for replanting and repair of irrigation system to begin in February.



Oakland Waterfront Access, Parks, and Cleanup



<https://cao-94612.s3.amazonaws.com/documents/Info-Memo-Waterfront-Trails-Update.pdf>

Union Point Park to Park Street Bridge Trail aka Miller Milling to Cemex aka E. 7th St to 23rd/29th Aves




Union Point Park to 23rd Avenue Trail aka Miller Milling to Cemex E. 7th St to 23rd/29th Aves

- Phase II Environmental Site Assessment Report complete
- Draft Geotech Report under review by staff.
- CA hazardous lead levels found at Miller Milling.
- Order-of-magnitude cost estimating for acquiring easements on the three private properties in progress.
- Planning to meet with EBRPD in August 2023 to potentially transfer easement acquisition work.



Waterfront Trail Connection at Park Street Bridge



Waterfront Trail Connection at Park Street Bridge

- Park Street Bridge design for under bridge trail connection on hold until easements can be secured north of the bridge.



East Bay Regional Park District Waterfront Trail Connection Updates

- Crowley Site -
 - East Bay Regional Park District (EBRPD) working with Port of Oakland to develop the trail, with original DD funding set aside for use by EBRPD to build a permanent trail.
 - Project in preliminary design phase, gathering site information. Plan to apply for US Department of Transportation and RAISE program funds for the trail extension.
- Gallagher & Burk (344 High Street – Oliver De Silva Inc., owner)
 - Preliminary stages of assessing project feasibility.
- Hanson Aggregates (4501 Tidewater Avenue) – Home Dock Properties
 - EBRPD is continuing negotiations with the property owner regarding a trail easement.

Creek and Waterway Restoration




Courtland Creek Restoration



- Tree removal completed
- Creek restoration construction RFP
 - bids due 3/30/23
 - construction to begin June/July 2023

Glen Echo Creek Restoration



- Project specs:
 - ~1,000 feet of open creek channel
 - stabilize and repair steep and eroding creek banks
 - Restore native riparian vegetation
 - Enhance Oak Glen Park

Glen Echo Creek Restoration

- Public stakeholder meetings start September/October
- Conceptual designs to be presented to the public for comment
- Funding sought



Pre-project conditions downstream of HWY 580.
Natural channel with invasive ivy and native overstory vegetation.